COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/26/2013

ESTIMATE SUMMARY 17:41:28
CONTID: C19351 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 19351-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1350  DAYS TIME ALLOW:  10/3/2014 ?* FIXED COMPLETION DAT
I-70 EAGLE INTERCHANGE IMPROVE PERCENT TIME:  30.27 ORIG TIME ALLOW: 9/30/2014 ?* FIXED COMPLETION DAT
PROJECT NO: NH0702-332
I-70 EAGLE INTERCHANGE IMPROVE
NAME OF ROAD: 006E
PROJECT COUNTIES: EAGLE
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 11/26/2013 DATE TIME STARTED 07/15/2013
10188 E. I-25 FRONTAGE ROAD DATE LET 06/07/2013 DATE WORK BEGAN  07/15/2013
DATE AWARDED 06/19/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  07/12/2013 DATE ACCEPTED
FIRESTONE CO 80504 303-485-4050 DATE NOTICE TO PROCEED 07/15/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,687,22343  PARTICIPATING $ 4,544,716.30 $ 741,732.11
AWARD PROJECTAMT:  $  7,385657.35  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 59.12% TOTAL EARNINGS 4,544,716.30 741,732.11
FUNDS AVAILABLE: $ 314250713  STOCKPILED MATERIALS 82,311.48 32,378.45
GROSS EARNINGS 4,627,027.78 774,110.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -110,784.86 -14,883.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,516,242.92 759,227.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,516,242.92 759,227.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 759,227.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C19351 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19351-BID ESTIMATE RUN 11/26/2013
PROJECT: NHO0702-332 ESTIMATE NO: 0005 17:41:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
9,520.16000 1.000 9,520.16
0010 202-00010 Removal of Tree 29.000 29.000
EACH 0.000 0.00
550.02000 29.000 15,950.58
0015 202-00019 Removal of Inlet 2.000 2.000
EACH 0.000 0.00
727.56000 2.000 1,455.12
0020 202-00026 Removal of Slope and Ditch Paving 9.000 0.000
Sy 0.000 0.00
46.67000 0.000 0.00
0025 202-00035 Removal of Pipe 208.000 192.000
LF 16.000 596.32
37.27000 208.000 7,752.16
0030 202-00037 Removal of End Section 1.000 0.000
EACH 1.000 211.25
211.25000 1.000 211.25
0035 202-00090 *Removal of Delineator 6.000 6.000
EACH 0.000 0.00
1.12000 6.000 6.72
0040 202-00195 Removal of Median Cover 90.000 90.000
Sy 0.000 0.00
16.47000 90.000 1,482.30
0045  202-00200 Removal of Sidewalk 475.000 475.000
Sy 0.000 0.00
14.41000 475.000 6,844.75
0050 202-00203 Removal of Curb and Gutter 996.500 996.500
LF 0.000 0.00
7.26000 996.500 7,234.59
0055 202-00206 Removal of Concrete Curb Ramp 42.000 42.000
Sy 0.000 0.00

9.89000 42.000 415.38



CONTID: C19351 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 19351-BID ESTIMATE RUN 11/26/2013
PROJECT: NHO0702-332 ESTIMATE NO: 0005 17:41:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00220 *Removal of Asphalt Mat 11,463.960 10,179.220
SY 1,284.740 5,100.42
3.97000 11,463.960 45,511.92
0065 202-00240 *Removal of Asphalt Mat (Planing) 892.800 892.800
SY 0.000 0.00
5.44000 892.800 4,856.83
0070 202-00250 *Removal of Pavement Marking 2,496.000 1,890.000
SF 606.000 2,466.42
4.07000 2,496.000 10,158.72
0075 202-00700 *Removal of Light Standard 28.000 16.000
EACH 0.000 0.00
446.48000 16.000 7,143.68
0080 202-00810 *Removal of Ground Sign 29.000 25.000
EACH 1.000 78.14
78.14000 26.000 2,031.64
0085 202-00821 *Removal of Sign Panel 8.000 8.000
EACH 0.000 0.00
27.90000 8.000 223.20
0090 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
7,133.42000 1.000 7,133.42
0095 202-01000 *Removal of Fence 929.000 929.000
LF 0.000 0.00
3.35000 929.000 3,112.15
0100 202-01130 *Removal of Guardrail Type 3 1,160.000 1,515.000
LF -355.000 -1,455.50
4.10000 1,160.000 4,756.00
0105 203-00060 *Embankment Material (Complete In Place) 11,756.000 11,541.500
CY 214.500 5,287.43
24.65000 11,756.000 289,785.40
0110 203-00100 Muck Excavation 1,420.000 1,317.100
(24 61.900 902.50
14.58000 1,379.000 20,105.82
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PCN: 19351-BID ESTIMATE RUN 11/26/2013
PROJECT: NHO0702-332 ESTIMATE NO: 0005 17:41:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01500 Blading 10.000 3.000
HOUR 0.000 0.00
165.86000 3.000 497.58
0120 203-01510 Backhoe 20.000 16.000
HOUR 0.000 0.00
184.09000 16.000 2,945.44
0125 203-01550 Dozing 10.000 6.000
HOUR 0.000 0.00
219.51000 6.000 1,317.06
0130 203-01594 Combination Loader 0.000 0.000
HOUR 0.000 0.00
92.74000 0.000 0.00
0135 203-01597 *Potholing 30.000 22.000
HOUR 0.000 0.00
338.88000 22.000 7,455.36
0140 203-01622 Sweeping (With Pickup Broom) 70.000 38.500
HOUR 12.000 2,071.92
172.66000 50.500 8,719.33
0145 203-02330 Laborer 40.000 8.000
HOUR 0.000 0.00
33.22000 8.000 265.76
0150 206-00000 Structure Excavation 180.000 47.000
CcYy 0.000 0.00
11.48000 47.000 539.56
0155 206-00200 Structure Backfill (Class 2) 70.000 69.000
CcYy 0.000 0.00
51.46000 69.000 3,550.74
0160 206-01784 Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
15,307.43000 0.000 0.00
0165 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
21,245.26000 1.000 21,245.26
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PCN: 19351-BID ESTIMATE RUN 11/26/2013
PROJECT: NHO0702-332 ESTIMATE NO: 0005 17:41:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206-01786 Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
18,769.81000 1.000 18,769.81
0175 208-00002 *Erosion Log (12 Inch) 5,018.000 5,018.000
LF 0.000 0.00
5.14000 5,018.000 25,792.52
0180 208-00035 *Aggregate Bag 264.000 264.000
LF 0.000 0.00
5.19000 264.000 1,370.16
0185 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,451.09000 1.000 2,451.09
0190 208-00051 Storm Drain Inlet Protection (Type 1) 136.000 0.000
LF 0.000 0.00
7.43000 0.000 0.00
0195 208-00052 Storm Drain Inlet Protection (Type 2) 7.000 0.000
LF 0.000 0.00
20.49000 0.000 0.00
0200 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
3,714.70000 1.000 3,714.70
0205 208-00103 Removal and Disposal of Sediment (Labor) 20.000 10.500
HOUR 0.000 0.00
33.22000 10.500 348.81
0210 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 13.000
HOUR 0.000 0.00
92.74000 13.000 1,205.62
0215 208-00206 Erosion Control Supervisor 130.000 71.000
DAY 23.000 4,230.62
183.94000 94.000 17,290.36
0220 210-00810 *Reset Ground Sign 11.000 0.000
EACH 0.000 0.00
167.44000 0.000 0.00
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PCN: 19351-BID ESTIMATE RUN 11/26/2013
PROJECT: NH0702-332 ESTIMATE NO: 0005 17:41:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
55.82000 0.000 0.00
0230 210-04015 Modify Manhole 1.000 1.000
EACH 0.000 0.00
963.84000 1.000 963.84
0235 210-04050 Adjust Valve Box 0.000 0.000
EACH 0.000 0.00
412.29000 0.000 0.00
0240 212-00006 *Seeding (Native) 4.310 0.000
ACRE 4.310 12,700.71
2,946.80000 4.310 12,700.71
0245 212-00032 *Soil Conditioning 4.310 0.000
ACRE 4.310 15,945.02
3,699.54000 4.310 15,945.02
0250 213-00004 *Mulching (Weed Free Straw) 4.310 0.000
ACRE 3.150 6,126.37
1,944.88000 3.150 6,126.37
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) 5,607.000 0.000
SY 5,607.000 14,690.34
2.62000 5,607.000 14,690.34
0260  304-02000 *Aggregate Base Course (Class 2) 2,368.720 2,368.720
TON 0.000 0.00
23.67000 2,368.720 56,067.60
0265  304-06000 *Aggregate Base Course (Class 6) 5,539.860 5,198.200
TON 341.660 12,552.59
36.74000 5,539.860 203,534.46
0270 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 35.000 15.240
TON 0.000 0.00
273.75000 15.240 4,171.95
0275 403-32741 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - -— 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
89.69000 0.000 0.00
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PCN: 19351-BID ESTIMATE RUN 11/26/2013
PROJECT: NH0702-332 ESTIMATE NO: 0005 17:41:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) - 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
81.88000 0.000 0.00
0285 411-03345 *Asphalt Cement Performance Grade (PG 76-28) 31.770 31.770
TON -0.230 -198.96
865.06000 31.540 27,283.99
0290 411-03354 *Asphalt Cement Performance Grade (PG 64-22) 56.090 53.480
TON 2.610 1,529.49
586.01000 56.090 32,869.30
0295 411-10255 *Emulsified Asphalt (Slow-Setting) 200.000 75.000
GAL 125.000 452.50
3.62000 200.000 724.00
0300 412-00900 *Concrete Pavement (9 Inch) 5,897.000 4,551.700
Sy 1,039.700 75,669.37
72.78000 5,591.400 406,942.09
0305 412-00920 *Concrete Pavement (9 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
90.80000 0.000 0.00
0310 412-01000 *Concrete Pavement (10 Inch) 1,775.000 1,775.000
SY 0.000 0.00
72.41000 1,775.000 128,527.75
0315 412-01020 *Concrete Pavement (10 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
93.41000 0.000 0.00
0320 420-00133 Geotextile (Separator) (Class 2) 2,865.200 2,741.300
SY 123.900 255.23
2.06000 2,865.200 5,902.31
0325 506-00212 Riprap (12 Inch) 8.000 0.000
CcY 0.000 0.00
120.57000 0.000 0.00
0330 507-00100 Concrete Slope and Ditch Paving (Reinforced) 6.000 0.000
CY 1.190 815.30
685.13000 1.190 815.30
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 514-00100 *Hand Rail 485.000 0.000
LF 0.000 0.00
101.91000 0.000 0.00
0340 514-00201 *Pedestrian Railing (Steel)(Special) 0.000 0.000
LF 0.000 0.00
217.50000 0.000 0.00
0345 601-01000 *Concrete Class B 2.000 0.000
CcY 0.000 0.00
692.05000 0.000 0.00
0350 601-03050 *Concrete Class D (Wall) 38.000 38.000
CY 0.000 0.00
666.34000 38.000 25,320.92
0355 601-40300 *Structural Concrete Coating 36.000 0.000
SY 0.000 0.00
22.60000 0.000 0.00
0360 602-00000 *Reinforcing Steel 1,150.000 1,150.000
LB 0.000 0.00
0.83000 1,150.000 954.50
0365 602-00020 *Reinforcing Steel (Epoxy Coated) 1,680.000 1,680.000
LB 0.000 0.00
1.03000 1,680.000 1,730.40
0370 603-10180 18 Inch Corrugated Steel Pipe 6.000 6.000
LF 0.000 0.00
100.07000 6.000 600.42
0375 603-50018 18 Inch Plastic Pipe 145.000 0.000
LF 74.000 5,381.28
72.72000 74.000 5,381.28
0380 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,253.58000 2.000 4,507.16
0385 604-16010 Inlet Type 16 (10 Foot) 3.000 3.000
EACH 0.000 0.00
4,538.20000 3.000 13,614.60
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 604-19105 Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0.000 0.00
4,442 73000 2.000 8,885.46
0395 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0.000 0.00
5,978.50000 2.000 11,957.00
0400 604-19210 Inlet Type R L 10 (10 Foot) 1.000 1.000
EACH 0.000 0.00
8,166.85000 1.000 8,166.85
0405 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,572.71000 1.000 4,572.71
0410 604-30015 Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
5,806.07000 1.000 5,806.07
0415 605-83001 Geocomposite Drain without Pipe 0.000 0.000
SY 0.000 0.00
22.27000 0.000 0.00
0420 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 950.000 0.000
LF 832.000 19,136.00
23.00000 832.000 19,136.00
0420 MATERIAL ALLOWANCE Guardrail Type 3 (6'-3" Post 1,000.000
Spacing)
LF -832.000 -10,682.88
12.84000 168.000 2,157.12
0425 606-01340 *End Anchorage Type 3D 5.000 0.000
EACH 1.500 1,329.74
886.49000 1.500 1,329.74
0425 MATERIAL ALLOWANCE End Anchorage Type 3D 5.000
EACH -1.500 -524.29
349.53000 3.500 1,223.36
0430 606-01370 *Transition Type 3G 2.000 0.000
EACH 0.000 0.00
1,738.22000 0.000 0.00
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CAT NO0200 ROADWAY
0430 MATERIAL ALLOWANCE Transition Type 3G 2.000
EACH 0.000 0.00
976.44000 2.000 1,952.88
0435 606-01380 *Transition Type 3H 2.000 0.000
EACH 0.000 0.00
864.22000 0.000 0.00
0435 MATERIAL ALLOWANCE Transition Type 3H 2.000
EACH 0.000 0.00
403.61000 2.000 807.22
0440 606-02003 *End Anchorage (Nonflared) 2.000 0.000
EACH 2.000 4,467.52
2,233.76000 2.000 4,467.52
0440 MATERIAL ALLOWANCE End Anchorage (Non-Flared) 2.000
EACH -2.000 -2,746.08
1,373.04000 0.000 0.00
0445  606-02005 *End Anchorage (Flared) 4.000 0.000
EACH 2.000 3,811.64
1,905.82000 2.000 3,811.64
0445 MATERIAL ALLOWANCE End Anchorage (Flared) 4.000
EACH -2.000 -2,287.56
1,143.78000 2.000 2,287.56
0450 607-11350 *Fence Deer 322.000 0.000
LF 0.000 0.00
29.58000 0.000 0.00
0455 607-11525 *Fence (Plastic) 207.000 207.000
LF 0.000 0.00
6.31000 207.000 1,306.17
0460 608-00006 *Concrete Sidewalk (6 Inch) 2,127.000 0.000
SY 0.000 0.00
53.61000 0.000 0.00
0465  608-00010 *Concrete Curb Ramp 147.000 0.000
SY 0.000 0.00
104.19000 0.000 0.00
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CAT NO0200 ROADWAY
0470  609-20010 *Curb Type 2 (Section B) 353.000 0.000
LF 0.000 0.00
22.40000 0.000 0.00
0475 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,273.000 383.000
LF 0.000 0.00
25.82000 383.000 9,889.06
0480 609-21013 *Curb and Gutter Type 2 (Section I-M) (Special) 140.000 140.000
LF 0.000 0.00
23.63000 140.000 3,308.20
0485 609-21020 *Curb and Gutter Type 2 (Section II-B) 2,855.000 1,931.550
LF 287.500 8,055.75
28.02000 2,219.050 62,177.78
0490 609-21021 *Curb and Gutter Type 2 (Section [I-M) 394.000 394.000
LF 0.000 0.00
28.68000 394.000 11,299.92
0495  609-24000 *Gutter Type 2 (Special) 59.000 59.000
LF 0.000 0.00
24.21000 59.000 1,428.39
0500 609-24002 *Gutter Type 2 (2 Foot) 111.000 111.000
LF 0.000 0.00
18.85000 111.000 2,092.35
0505 609-60011 *Curb Type 6 (Section M) 407.000 50.000
LF 357.000 10,959.90
30.70000 407.000 12,494.90
0510 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 9,008.000 0.000
SF 5,891.000 56,848.15
9.65000 5,891.000 56,848.15
0515 612-00001 *Delineator (Type I) 47.000 0.000
EACH 0.000 0.00
18.97000 0.000 0.00
0520  612-00002 *Delineator (Type II) 10.000 0.000
EACH 0.000 0.00
18.97000 0.000 0.00
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CAT NO0200 ROADWAY
0525 612-00260 *Location Marker (Fiber Optic)(Dome) 2.000 0.000
EACH 0.000 0.00
948.78000 0.000 0.00
0530 612-00280 *Location Marker (Fiber Optic)(Brass Cap) 4.000 0.000
EACH 0.000 0.00
1,060.40000 0.000 0.00
0535 613-00001 *Directional Boring Conduit 65.000 0.000
LF 0.000 0.00
94.88000 0.000 0.00
0540 613-00050 *1/2 Inch Electrical Conduit 1,800.000 0.000
LF 0.000 0.00
9.77000 0.000 0.00
0545 613-00075 *3/4 Inch Electrical Conduit 1,150.000 0.000
LF 0.000 0.00
11.44000 0.000 0.00
0550 613-00100 *1 Inch Electrical Conduit 200.000 0.000
LF 0.000 0.00
11.72000 0.000 0.00
0555 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 373.000 0.000
LF 0.000 0.00
33.48000 0.000 0.00
0560 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 550.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0565 613-01200 *2 Inch Electrical Conduit (Plastic) 8,293.000 5,535.000
LF 120.000 1,420.80
11.84000 5,655.000 66,955.20
0570  613-01300 *3 Inch Electrical Conduit (Plastic) 1,255.000 1,255.000
LF 0.000 0.00
12.84000 1,255.000 16,114.20
0575 613-07032 *Pull Box (24"x24"x24") 6.000 0.000
EACH 1.000 1,060.40
1,060.40

1,060.40000 1.000
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CAT NO0200 ROADWAY
0580 613-10000 *Wiring 1.000 0.000
LS 0.500 16,037.14
32,074.27000 0.500 16,037.14
0585 613-13004 *Luminaire (Special)(LED)(130 Watt) 39.000 0.000
EACH 14.000 30,863.14
2,204.51000 14.000 30,863.14
0585 MATERIAL ALLOWANCE Luminire (Special)(LED)(130 Watt) 0.000
EACH 25.000 16,075.00
643.00000 25.000 16,075.00
0590 613-13005 *Luminaire (Special)(LED)(Step)(Light) 70.000 0.000
EACH 0.000 0.00
242.22000 0.000 0.00
0590 MATERIAL ALLOWANCE Luminaire (Special)(Step Lig ht) 0.000
EACH 70.000 14,411.60
205.88000 70.000 14,411.60
0595 613-30005 *Light Standard and Luminaire (Pedestrian) 13.000 0.000
EACH 0.000 0.00
4,453.67000 0.000 0.00
0595 MATERIAL ALLOWANCE Light Std & Luminaire Pedest rian 0.000
EACH 13.000 24,092.64
1,853.28000 13.000 24,092.64
0600 613-34180 *Light Standard Metal (18 Foot) 21.000 0.000
EACH 14.000 21,735.84
1,552.56000 14.000 21,735.84
0600 MATERIAL ALLOWANCE Light Standard Metal (18 Foo t) 0.000
EACH 7.000 6,846.00
978.00000 7.000 6,846.00
0605 613-34300 *Light Standard Metal (30 Foot) 18.000 0.000
EACH 0.000 0.00
1,958.86000 0.000 0.00
0610 613-40010 *Light Standard Foundation 52.000 0.000
EACH 15.000 25,951.95
1,730.13000 15.000 25,951.95
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CAT NO0200 ROADWAY
0615 613-50100 *Lighting Control Center 2.000 0.000
EACH 0.000 0.00
6,697.26000 0.000 0.00
0620 613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
11,162.09000 1.000 11,162.09
0625 614-00011 *Sign Panel (Class I) 206.000 0.000
SF 0.000 0.00
17.86000 0.000 0.00
0630 614-00012 *Sign Panel (Class II) 448.000 0.000
SF 0.000 0.00
18.97000 0.000 0.00
0635 614-00013 *Sign Panel (Class IIl) 61.000 0.000
SF 0.000 0.00
24.55000 0.000 0.00
0640 614-01512 *Steel Sign Support (2-Inch Round)(Post) 236.000 0.000
LF 0.000 0.00
8.93000 0.000 0.00
0645 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 24.000 0.000
EACH 0.000 0.00
106.04000 0.000 0.00
0650 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 631.000 0.000
LF 0.000 0.00
15.63000 0.000 0.00
0655 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 59.000 0.000
EACH 0.000 0.00
184.18000 0.000 0.00
0660 615-00030 Embankment Protector Type 3 2.000 0.000
EACH 1.000 712.51
712.51000 1.000 712.51
0665 615-00050 Embankment Protector Type 5 3.000 2.000
EACH 0.000 0.00
293.81000 2.000 587.62



CONTID: C19351 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 19351-BID ESTIMATE RUN 11/26/2013
PROJECT: NH0702-332 ESTIMATE NO: 0005 17:41:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0670 619-50320 *4 Inch Plastic Pipe 1,700.000 1,405.000
LF 295.000 2,017.80
6.84000 1,700.000 11,628.00
0675 621-00430 Detour 100.000 0.000
SY 0.000 0.00
33.11000 0.000 0.00
0680 621-00450 *Detour Pavement 6,011.200 5,887.200
SY 124.000 6,319.04
50.96000 6,011.200 306,330.75
0685 623-01708 *1 Inch Backflow Preventer 2.000 0.000
EACH 0.000 0.00
2,472.41000 0.000 0.00
0690 623-07008 1 Inch Water Meter 2.000 0.000
EACH 0.000 0.00
4,564.44000 0.000 0.00
0695 623-07601 *1 Inch Flow Sensor 2.000 0.000
EACH 0.000 0.00
797.95000 0.000 0.00
0700 624-20300 Detour Drainage Pipe (Class 0) 100.000 78.000
LF 0.000 0.00
139.34000 78.000 10,868.52
0705 624-29019 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 505.000 505.000
LF 0.000 0.00
71.00000 505.000 35,855.00
0710 624-29025 24 Inch Drainage Pipe (Class 9) (Complete In PI ace) 185.000 185.000
LF 0.000 0.00
115.11000 185.000 21,295.35
0715 625-00000 *Construction Surveying 1.000 0.900
LS 0.050 2,535.19
50,703.80000 0.950 48,168.61
0720 626-00000 *Mobilization 1.000 0.459
LS 0.000 0.00
1,320,843.22000 0.459 606,267.04
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0725 626-01000 *Public Information Services 1.000 0.500
LS 0.000 0.00
43,644.66000 0.500 21,822.33
0730 627-00001 *Pavement Marking Paint 109.290 95.460
GAL 13.830 412.69
29.84000 109.290 3,261.21
0735 627-00005 *Epoxy Pavement Marking 5.000 0.000
GAL 0.000 0.00
298.36000 0.000 0.00
0740 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,165.000 0.000
SF 0.000 0.00
12.98000 0.000 0.00
0745 627-30326 *Preformed Plastic Pavement Marking (Word - Sym bol) 275.000 0.000
Type ll
(Typ SF 0.000 0.00
19.45000 0.000 0.00
0750 627-30331 *Preformed Plastic Pavement Marking (Xwalk - St op Line) 608.000 0.000
SF 0.000 0.00
15.75000 0.000 0.00
0755  627-30407 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 180.000 0.000
SF 0.000 0.00
40.89000 0.000 0.00
0760  630-00000 *Flagging 5,000.000 2,520.750
HOUR 817.250 21,804.23
26.68000 3,338.000 89,057.84
0765 630-00007 *Traffic Control Inspection 55.000 25.000
DAY 6.000 401.88
66.98000 31.000 2,076.38
0770 630-00012 *Traffic Control Management 130.000 72.000
DAY 25.000 19,533.75
781.35000 97.000 75,790.95
0775 630-80002 *Flashing Beacon (Solar) 10.000 0.000
EACH 0.000 0.00
558.10000 0.000 0.00
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0780 630-80305 *Flagging Station Light 2.000 1.000
EACH 0.000 0.00
11.16000 1.000 11.16
0785 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 2.000
EACH 0.000 0.00
11.16000 2.000 22.32
0790 630-80336 *Barricade (Type 3 M-B) (Temporary) 0.000 0.000
EACH 0.000 0.00
11.16000 0.000 0.00
0795 630-80337 *Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
11.16000 0.000 0.00
0800 630-80338 *Barricade (Type 3 M-D) (Temporary) 0.000 0.000
EACH 0.000 0.00
11.16000 0.000 0.00
0805 630-80341 *Construction Traffic Sign (Panel Size A) 87.000 25.000
EACH 0.000 0.00
11.16000 25.000 279.00
0810 630-80342 *Construction Traffic Sign (Panel Size B) 74.000 37.000
EACH 0.000 0.00
11.16000 37.000 412.92
0815 630-80344 *Construction Traffic Sign (Special) 228.000 80.000
SF 0.000 0.00
14.51000 80.000 1,160.80
0820 630-80348 *Construction Information Sign 2.000 0.000
EACH 0.000 0.00
55.82000 0.000 0.00
0825 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
5,581.05000 2.000 11,162.10
0830 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 0.000
Type)
EACH 0.000 0.00
530.20000 0.000 0.00
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0835 630-80360 *Drum Channelizing Device 250.000 125.000
EACH 0.000 0.00
33.48000 125.000 4,185.00
0840 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 25.000 10.000
EACH 0.000 0.00
33.48000 10.000 334.80
0845  630-80370 Concrete Barrier (Temporary) 2,625.000 1,290.000
LF 0.000 0.00
42.20000 1,290.000 54,438.00
0850 630-80384 *Tubular Marker 139.000 37.500
EACH 0.000 0.00
33.48000 37.500 1,255.50
0855 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 1.000 0.500
(Temporary)
EACH 0.000 0.00
16,052.62000 0.500 8,026.31
0860 630-86810 *Traffic Signal (Temporary) 2.000 2.000
EACH 0.000 0.00
20,091.77000 2.000 40,183.54
0865 700-70010 F/A Minor Contract Revisions 33,369.020 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70011 F/A Partnering 2,000.000 884.040
FA 0.000 0.00
1.00000 884.040 884.04
0875 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70013 F/A Concrete Pavement Incentive 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70016 F/A Fuel Cost Adjustment 2,000.000 236.530
FA 0.000 0.00
1.00000 236.530 236.53
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0890 700-70019 F/A Asphalt Cement Cost Adjustment 6,000.000 5,339.540
FA -103.660 -103.66
1.00000 5,235.880 5,235.88
0895 700-70021 F/A On-The-Job Trainee 4,480.000 1,681.000
HOUR 56.500 56.50
1.00000 1,737.500 1,737.50
0900 700-70034 F/A Furnish Office Space 18,000.000 15,274.040
FA 2,056.530 2,056.53
1.00000 17,330.570 17,330.57
0905 700-70035 F/A Utility Delay Costs 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70074 F/A Obtain Power from Holy Cross 3,500.000 950.850
FA 160.300 160.30
1.00000 1,111.150 1,111.15
1140 403-32701 *Hot Mix Asphalt (Grading SG) (75) 1,045.590 950.680
TON 94.910 8,512.48
89.69000 1,045.590 93,778.97
1145 403-34801 *Hot Mix Asphalt (Grading SX) (100) 588.390 588.390
TON 0.000 0.00
81.88000 588.390 48,177.37
1160 602-00000 Reinf Steel 0.000 0.000
LB 0.000 0.00
0.89000 0.000 0.00
1160 MATERIAL ALLOWANCE Reinforcing Steel 1,835.000
LB 0.000 0.00
0.49000 1,835.000 899.15
1165  602-00020 Reinf Steel (Epoxy) 0.000 0.000
LB 0.000 0.00
1.09000 0.000 0.00
1165 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coa ted) 3,431.000
LB 0.000 0.00
0.65000 3,431.000 2,230.15
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1275  900-00006 Added Item (Dollar)/ Lien by Rocky Mt Rebar aga ins 0.000 -1,625.000
Flatiron Constructors, Inc.
DOL 0.000 0.00
1.00000 -1,625.000 -1,625.00
1280 900-00006 Added Item (Dollar)/ Over Weight Price Reductio n 0.000 -210.000
DOL 0.000 0.00
1.00000 -210.000 -210.00
CAT0200 CURRENT AMT $ 5,268,308.80 476,690.40 $ 3,546,236.38
CAT NO0301 STRUCTURE F-09-AB
0920 202-00240 *Removal of Asphalt Mat (Planing) 1,125.000 0.000
SY 0.000 0.00
5.44000 0.000 0.00
0925 202-00425 *Removal of Bridge Railing 459.000 0.000
LF 229.500 2,967.44
12.93000 229.500 2,967.44
0930 202-00450 Removal of Portions of Present Structure (Class 1) 57.000 0.000
SY 0.000 0.00
215.64000 0.000 0.00
0935 202-00453 Removal of Portions of Present Structure (Class 2) 34.000 0.000
SY 0.000 0.00
283.64000 0.000 0.00
0940 202-00460 Removal of Portions of Present Structure (Class 3) 12.000 0.000
SY 0.000 0.00
751.70000 0.000 0.00
0945 202-01130 *Removal of Guardrail Type 3 459.000 0.000
LF 459.000 1,881.90
4.10000 459.000 1,881.90
0950 519-03040 *Thin Bonded Overlay (Polyester Concrete) 23.000 0.000
CcY 0.000 0.00
5,067.60000 0.000 0.00
0955  601-06020 *Concrete (Patching) (Polymer) 13.000 0.000
CcY 0.000 0.00
2,165.80000 0.000 0.00
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CAT NO0301 STRUCTURE F-09-AB
0960  606-11005 *Bridge Rail Type 10 (Special) 459.000 0.000
LF 229.500 30,851.69
134.43000 229.500 30,851.69
0965 607-11530 *Fence (Special) 313.000 0.000
LF 0.000 0.00
102.36000 0.000 0.00
CAT0301 CURRENT AMT $ 283,344.66 35,701.03 $ 35,701.03
CAT NO0302 STRUCTURE F-09-AW
0970  206-00000 Structure Excavation 2,440.000 2,440.000
CcY 0.000 0.00
11.48000 2,440.000 28,011.20
0975 206-00100 *Structure Backfill (Class 1) 3,050.000 300.000
CY 2,646.300 174,470.56
65.93000 2,946.300 194,249.56
0980 502-00460 *Pile Tip 31.000 31.000
EACH 0.000 0.00
142.29000 31.000 4,410.99
0985 502-11274 *Steel Piling (HP 12x74) 0.000 0.000
LF 0.000 0.00
82.43000 0.000 0.00
0990 514-00201 *Pedestrian Railing (Steel)(Special) 205.000 0.000
LF 0.000 0.00
217.50000 0.000 0.00
0995 601-03040 *Concrete Class D (Bridge) 596.000 521.300
cY 56.700 30,602.69
539.73000 578.000 311,963.94
1000 601-40300 *Structural Concrete Coating 78.000 0.000
SY 0.000 0.00
22.60000 0.000 0.00
1005 602-00000 *Reinforcing Steel ---- DELETED ITEM ----- 0.000 0.000
LB 0.000 0.00
0.83000 0.000 0.00
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CAT NO0302 STRUCTURE F-09-AW
1010 621-00600 *Pedestrian Overpass 1.000 0.000
LS 0.000 0.00
766,968.82000 0.000 0.00
1130 502-11253 *Steel Piling (HP 12x53) Piles for Abut 4 593.000 593.000
LF 0.000 0.00
69.18000 593.000 41,023.74
1135 625-00001 Const Surveying (Hour) 8.000 8.000
HOUR 0.000 0.00
100.00000 8.000 800.00
1170  602-00000 Reinf Steel 110,868.000 110,868.000
LB 0.000 0.00
0.89000 110,868.000 98,672.52
1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.49000 0.000 0.00
1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.49000 0.000 0.00
CAT0302 CURRENT AMT $ 1,509,003.15 205,073.25 $ 679,131.95
CAT NO0303 STRUCTURE F-09-Z
1180 202-00495 Rem Port Present Str 0.850 0.000
LS 0.000 0.00
59,786.74000 0.000 0.00
1185 202-05100 Sandblasting Reinf Steel 32.000 0.000
SY 0.000 0.00
22.30000 0.000 0.00
1190 206-00000 Str Excav 120.000 0.000
CcY 48.000 551.04
11.48000 48.000 551.04
1195 206-00065 Str Bkfl (Flow-Fill) 90.000 0.000
CcY 0.000 0.00
165.81000 0.000 0.00
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CAT NOO0303 STRUCTURE F-09-Z
1200 206-00100 Str Bkfl (CL 1) 25.000 0.000
cYy 0.000 0.00
65.93000 0.000 0.00
1205 206-01781 Shoring (A 1) 1.000 0.000
LS 1.000 11,216.25
11,216.25000 1.000 11,216.25
1210 206-01782 Shoring (A 2) 1.000 0.000
LS 1.000 11,216.25
11,216.25000 1.000 11,216.25
1215 210-02900 Relay Riprap 5.000 0.000
CcYy 0.000 0.00
86.25000 0.000 0.00
1220 502-00460 Pile Tip 2.000 0.000
EACH 0.000 0.00
142.29000 0.000 0.00
1225 502-11274 Steel Pile (HP 12x74) 80.000 0.000
LF 0.000 0.00
82.43000 0.000 0.00
1230 509-00000 Str Steel 1,590.000 0.000
LB 0.000 0.00
7.14000 0.000 0.00
1235 512-00101 Bearing Device (Type I) 2.000 0.000
EACH 0.000 0.00
4,179.82000 0.000 0.00
1240 601-03040 Conc CL D (Bridge) 59.000 0.000
cYy 0.000 0.00
539.73000 0.000 0.00
1245  602-00000 Reinf Steel 2,511.000 0.000
LB 0.000 0.00
0.89000 0.000 0.00
1250 602-00020 Reinf Steel (Epoxy) 10,007.000 0.000
LB 0.000 0.00
1.09000 0.000 0.00
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CAT NO0303 STRUCTURE F-09-Z
1255 618-00154 Prestress Conc | (BT54) 122.000 0.000
LF 0.000 0.00
437.00000 0.000 0.00
1260 700-70035 F/A Reinforcing Steel Connections 11,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 900-00014 Added Item (Lump Sum)/ Mobilization 1.000 0.000
LS 0.100 2,203.92
22,039.23000 0.100 2,203.92
CAT0303 CURRENT AMT $ 250,275.77 25,187.46 $ 25,187.46
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1015 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
27,626.18000 1.000 27,626.18
1020 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,353.59000 1.000 1,353.59
CAT 0400 CURRENT AMT $ 28,979.77 0.00 $ 28,979.77
CAT NOO500 UTILITIES BY CONTRACTOR
1025 202-00031 Removal of Fire Hydrant 3.000 0.000
EACH 0.000 0.00
563.79000 0.000 0.00
1030 202-00220 *Removal of Asphalt Mat 570.000 237.330
SY 0.000 0.00
3.97000 237.330 942.20
1035  304-06000 *Aggregate Base Course (Class 6) 172.000 0.000
TON 0.000 0.00
36.74000 0.000 0.00
1040 403-32741 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - - 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
89.69000 0.000 0.00
1045 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) - 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
81.88000 0.000 0.00
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CAT NOO500  UTILITIES BY CONTRACTOR
1050 411-03345 *Asphalt Cement Performance Grade (PG 76-28) 4.000 0.320
TON 0.000 0.00
865.06000 0.320 276.82
1055 411-03354 *Asphalt Cement Performance Grade (PG 64-22) 8.000 0.000
TON 0.000 0.00
586.01000 0.000 0.00
1060 411-10255 *Emulsified Asphalt (Slow-Setting) 57.000 0.000
GAL 0.000 0.00
3.62000 0.000 0.00
1065 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,572.71000 1.000 4,572.71
1070  619-00007 Connect To Existing Waterline 7.000 5.000
EACH 1.000 2,609.38
2,609.38000 6.000 15,656.28
1075  619-06060 6 Inch Ductile Iron Pipe 80.000 50.000
LF 22.920 2,153.10
93.94000 72.920 6,850.10
1075 MATERIAL ALLOWANCE 6 inch Ductile Iron Pipe 100.000
LF -22.920 -400.35
17.46720 77.080 1,346.37
1080 619-06120 12 Inch Ductile Iron Pipe 560.000 560.000
LF 0.000 0.00
112.86000 560.000 63,201.60
1080 MATERIAL ALLOWANCE 12 inch Ductile Iron Pipe 0.000
LF 0.000 0.00
38.17960 0.000 0.00
1085 619-06160 16 Inch Ductile Iron Pipe 550.000 353.670
LF 185.590 29,737.09
160.23000 539.260 86,405.63
1085 MATERIAL ALLOWANCE 16 inch Ductile Iron Pipe 241.330
LF -185.590 -10,161.65
54.75324 55.740 3,051.95
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CAT NOO0500 UTILITIES BY CONTRACTOR
1090 619-40160 2 Inch Copper Pipe 5.000 0.000
LF 0.000 0.00
54.15000 0.000 0.00
1095 619-50640 8 Inch Plastic Pipe 60.000 0.000
LF 0.000 0.00
94.88000 0.000 0.00
1100 619-71508 1 Inch Air and Vacuum Valve 1.000 1.000
EACH 0.000 0.00
1,372.93000 1.000 1,372.93
1105 619-75048 6 Inch Gate Valve 3.000 2.000
EACH 1.000 1,303.96
1,303.96000 3.000 3,911.88
1105 MATERIAL ALLOWANCE 6 Inch Gate Valve 2.000
EACH -1.000 -472.87
472.87000 1.000 472.87
1110 619-75096 12 Inch Gate Valve 4.000 4.000
EACH 0.000 0.00
3,261.72000 4.000 13,046.88
1110 MATERIAL ALLOWANCE 12 Inch Gate Valve 3.000
EACH 0.000 0.00
1,485.87000 3.000 4,457.61
1115 619-76128 16 Inch Butterfly Valve 5.000 4.000
EACH 1.000 4,585.95
4,585.95000 5.000 22,929.75
1115 MATERIAL ALLOWANCE 16 Inch Butterfly Valve 1.000
EACH -1.000 -1,771.11
1,771.11000 0.000 0.00
1120 619-77300 Corporation Stop 1.000 0.000
EACH 0.000 0.00
506.22000 0.000 0.00
1125 619-78048 6 Inch Fire Hydrant 3.000 2.000
EACH 1.000 3,874.92
3,874.92000 3.000 11,624.76
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0500 UTILITIES BY CONTRACTOR
1150 403-32701 *Hot Mix Asphalt (Grading SG) (75) 126.000 0.000
TON 0.000 0.00
89.69000 0.000 0.00
1155 403-34801 *Hot Mix Asphalt (Grading SX) (100) 63.000 5.920
TON 0.000 0.00
81.88000 5.920 484.73
1175 700-70270 F/A Water Lines Extra Work CMO 005 66,569.780 66,569.780
FA 0.000 0.00
1.00000 66,569.780 66,569.78
1270 700-70034 F/A Water Line Extra Work MCR 007 4,616.270 4,616.270
FA 0.000 0.00
1.00000 4,616.270 4,616.27
CAT 0500 CURRENT AMT $ 347,311.28 $ 31,458.42 $ 311,791.12

PROJECT TOTAL CURRENT AMT $ 7,687,223.43

$

77411056 $ 4,627,027.71



